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PROJECT Terminals 5 and 6 Maintenance Dredging

CONTRACTOR Mickey Marine

CONTRACT NO. 52374/OOD090

SUPERINTENDENT Greg Speyer

DAY OF WEEK & DATE: Wednesday, February 7. 2001

WEATHER Cloudy to Partly Cloudy

REPORT NO.

TEMPERATURE 30-40

017

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:

Hickey Marine -
Port Navigation - Navigation Manager, Captain, Crane
Operator, 2 Deck Engineers

MAJOR EQUIPMENT ON JOB (Size/caoacitv and hours):

Hickey Marine -
Port Navigation - 67 Ton Water Crane, Rental Spud Barge,
Landing Barge, WLW Tugboat, Tender Don, Hickey s1 Dredge Barge
(Dump Scow), Toyo Pump

CHRONOLOGICAL ACCOUNT OF DATS WORK

7:45 am I inspected the berms and silt fences at the rehandling facility and.Port pumping operation areas and found them to be
in good condition. I met with Jeff (Port Dredge Captain) and Mitch (Port Deck Engineer) at Weir No. 1. They let water put of the
weir and brought the water level down 4 to 6 inches in the Dewatering Basin. The amount of water in the Freewater Basin was
not significant and did not cover the bottom of the basin.

8:20 am Pumping of water and material from Hickeys' dump scow began. I observed that there appeared to be no visible
turbidity in the boat ramp area of the pumping operation.

Rob Cook (Port Navigation Manager) left the site.

9:00 am The Port crew was pumping from Barge Bin No.4. The draft at the pump house end of the Barge was at 11.5 feet, and
12 feet at the other end.

9:20 am I observed that there appeared to be no visible turbidity in the boat ramp area of the pumping operation.

10:30 am I observed that there appeared to be no visible turbidity in the boat ramp area of the pumping operation. The draft at
the pump house end of the Barge was at 11 feet, and 8 feet at the other end.

The Port crew was pumping from Barge Bin No.2. Pumping of Barge Bins No. 3 and 4 was completed.

11:00 am Pumping of Barge Bin No.2 was completed.

11:30 am Per telecon to Tim Hagedom (Hagedom Survey), his post-dredge survey would be completed and sent to Mike
Dettmer (Port Engineering Tech) by 2:00 pm today.

12:00 pm I observed that there appeared to be no visible turbidity in the boat ramp area of the pumping operation. The barge
draft opposite the pump house was at 5 feet.

I met with Mike Dettmer and Walt Haynes (Port Engineer) at the pumping site. I informed them that Hagedom Survey would
have the post-dredge survey completed by 2:00 pm today. We discussed the available options in performing the final clean up
of Hickeys' dump scow.

12:40 pm Walt Haynes and Mike Dettmer left the site.

1.00 pm John Childs (Port Environmental) arrived on site. The Port crew was finishing up the pumping of Barge Bin No 6.

2:00 pm I observed that there appeared to be no visible turbidity in the boat ramp area of the pumping operation.

2:30 pm I met with the Rain Country truck driver and observed the spreading of the 1°-0° base rock near the toe of the slope,
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south of the boat ramp.

2:45 pm Pumping of water and material from Hickeys' dump scow was completed. The average barge draft was approximately
5.5 feet.

3:00 pm The final load of T-0" base rock was placed at the site.

3:30 pm I measured the water level at Weir No.1 at 3 feet 8 inches deep. I inspected the berms and silt fences at the rehandling
facility and Port pumping operation areas and found them to be in good condition.

4:15 pm Per telecon with Walt (Port Engineer), he informed me that there were a number of pinnacles shown on the post-
dredge survey that will require additional dredging. In addition, there was an area 75 feet upstream from the Project Plans
specified dredge area that was high in elevation. Walt indicated that we would request that Hickey dredge this additional area.
Mickey would be compensated for this extra work. I notified Greg Speyer (Hickey). I notified Gail (OPS) and Lety (OPS). I
inquired when the next available opening for dredging was at Berth 604/605. Gail indicated a tentative opening on Tuesday and
Wednesday of next week. I notified John (Port CCM).

TESTS PERFORMED:

PHONE LOG:
SITE PHOTOS/VIDEOS TAKEN: FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

INSPECTOR Frank Schmidt HRS DATE
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